
STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
FINANCE LETTER (COFL) Sacramento, CA 95814 
COVER PAGE (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 2720 COFL NO. _ 1 PRIORITY: 1 PROJECT ID: 0000631 

DEPARTMENT: CALIFORNIA HIGHWAY PATROL 

PROJECT TITLE: SANTA BARBARA FACILITY REPLACEMENT - REAPPROPRIATION 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $32,415 MAJOR/MINOR: MAJOR 

PHASE(S) TO BE FUNDED: A, PC, DB PROJ CAT: CRj CCCI/EPI: 5898 

SUMMARY OF PROPOSAL: 

The California Highway Patrol (CHP) requests a reappropriation of $32,415,000 Motor Vehicle 
Account (MVA) for the acquisition, performance criteria and design-build phases of the Santa 
Barbara Facility Replacement project along with a request to extend the availability of these funds 
through June 30, 2019. 

There have been difficulties acquiring an appropriate site which has caused a delay for this project. 
The CHP had identified a potential site in Goleta for the Santa Barbara Area Office replacement 
project. During the acquisition phase and California Environmental Quality Act process of that site, a 
moratorium on new water rights was levied throughout Santa Barbara County, which affected the 
ability to provide necessary services to the parcel. Additional concerns were raised by the 
community regarding the location of the facility and ultimately acquisition activities were ceased. 

(continued on next page) 
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Summary of Proposal Continued: 

Subsequent investigation of botfi previously identified and new sites generated a new site searcfi in 
tfie Santa Barbara and Carpinteria areas and multiple sites were reviewed for techinical and 
programmatic criteria. One potential site was identified ttiat could provide the required acreage, 
programmatic requirements and the necessary infrastructure such as sewer, water and power. In the 
event that the due diligence for the Environmental and Communication requirements are validated as 
compliant with the project requirements, negotiations on the site could begin with Department of 
Finance approval. 

A reappropriation will allow CHP to continue work on the new site and move forward on this project 
that will provide for an office that meets both CHP programmatic standards and seismic performance 
criteria for state-owned buildings. The additional time to encumber will best ensure that the project 
can be completed before the end of the liquidation period. 
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At tachment 4 
(BL 14-XX) 

STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjlD:- |0000631 

FISCAL IMPACT WORKSHEET BU/Entlty: 2720 

Department Title: California Highway Patrol Progarm ID Various 

Project Title: Santa Barbara Area Office - Reappropriation COBCP #: 1 
Program Category: Critical Infrastructure Priority: = 1 
Program Subcategory: MA/MI: MA 

Existing January 10 April 1 May l May 14 Special 
Authority Action Action Action • Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
2720-301-0044-14-14 A BA 8,359 8 359 
2720-301-0044-14-14 D BA 1,517 1.517 
2720-301-0044-15-15 B BA 24,316 24,316 
2720-301-0044-14-15 A RA -8,099 -8,099 
2720-301-0044-15-15 B RA -24,316 -24,316 
2720-301-0044-14-16 A RA 8,099 8,099 
2720-301-0044-15-16 B RA 24,316 24,316 

0 

0 

0 

0 

• , 0 

0 

0 

TOTALFUNDING 34,192 0 0 0 0 0 34,192 

PROJECT COSTS 0 

Study 0 

Acquisition 8,359 8,359 
Performance Criteria 1,517 1,517 
Preliminary Plans 0 

Working Drawings . 0 

Total Construction or Design-Build 24,316 0 0 0 0 0 24,316 
Equipment (Group 2) 1 0 

TOTALCOSTS 34,192 0 0 0 0 0 34,192 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 19,599 19,599 

Contingency 588 588 

A&E 1,406 1,406 

Agency Retained 500 500 

Other 2,223 2,223 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 24,316 0 0 0 0 24,316 

FUTURE FUNDING 0 0 0 0 0 0 | 0 

SCHEDULE mirVdd/yyyy PROJECT SPECIFIC CODES 
Study Completion 2/19/2014 ProjMgmt: G Location: Santa Barbara 

Acquisition Approval 12/12/2016 Budg Pack: Y County: Santa Barbara 

Start Preliminary Plans/Performance Criteria 7/1/2014 . Proj Cat; CRI City: Santa Barbara 

Preliminary Plan/Performance Criteria Approval 8/13/2017 Req Legis: N Cong Dist: 

Approval to Proceed to Bid 8/13/2017 Req Prov: Y Sen Dist: 

Contract Award Approval 4/15/2018 SO/LA Imp: N Assm Dist: 

Project Completion 10/31/2018 
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At tachment 4 
(BL 14-XX) 

STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjlD: 0000631 

FISCAL DETAIL WORKSHEET BU/Entity: 2720 
Department Title: r California Highway Patrol Progarm ID 

COBCP #: 

Priority: . , 

MA/MI: 

Various 
Project Title: , . Santa Barbara Area Office - Reappropriation 

Progarm ID 

COBCP #: 

Priority: . , 

MA/MI: 

1 
Program Categoiy:;?; ;: ; : v ,T j Critical Infrastructure 

Progarm ID 

COBCP #: 

Priority: . , 

MA/MI: 

1 
Program Subcategory: 

Progarm ID 

COBCP #: 

Priority: . , 

MA/MI: MA 

Identify ali items whicfi fit into tfie categories listed below. Attach a detailed list if funding is included In this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possibie, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT : . 

TOTAL GR0UP2 EQUIPMENT i * 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 
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At tachment 4 
(BL 14-XX) 

STATE OF CALIFORNIA 
CAPITAL O U T U Y BUDGET CHANGE PROPOSAL (COBCP) 
SCOPE/ASSUMPTIONS WORKSHEET 
Department Title: : California Higtiway Patrol 

Project Title: 
Program Category: 
Program Suttcategory: 

Pro] ID; 

• Santa Barbara Area Office - Reappropriation 
i Critical Infrastructure 

Budget Year 2016-17 
0000631 
BU/Entlty. 

Progarm ID 

COBCP*: 

Priority: : 

MA/MI: 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved 
Scope language. Enter Scope language In cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
In relation to outstanding need Identitiedforthat fiscal year. (Also Indudesaipe descriptions for BY+1 through BY+4 In cell A1^ 
The p roposed Cal i fornia H ighway Patrol San ta Barbara Area off ice will be const ruc ted as a s ingle story ful ly 
spr ink led st ructure wi th a total net f loor a rea of $25 ,232 . The main bui ld ing wil l have an area of 20,171 net square 
feet and an auto bay wil l have 5,061 gross square feet . The main bui ld ing will be a concre te on s lab wi th a concrete 
masonry unit exter ior (with furred interior s tuds for R 20 insulat ion) and a 1:12 steel t russ roof (with R 40 spray f oam 
insulat ion to the unders ide of the roof deck) wi th the space above the cei l ing inside the condi t ioned enve lope . The 
interior f in ish wil l be f in ished bare concrete with steel f r amed wal ls wi th suspended grid cel l ing th rough most of the 
facil ity. The cei l ings of the programmat lca l ly secure rooms wil l be impact resistant gypsum board over metal stud 
const ruc t ion . 
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DEPARTMENT OF GENERAL S E R V I C E S 
REAL E S T A T E S E R V I C E S DIVISION - PROJECT MANAGEMENT AND DEVELOPMENT 

BRANCH 
PROJECT COST SUMMARY 

PROJECT: Santa Barbara Area Office Replacement 

LOCATION: 7780 Hollister, Santa Barbara, CA 

CLIENT: Department of the California Highway Patrol 

DESIGN BY: PMDB 

PROJECT MGR: S. Thamer 

TEMPLATE: Design Build 

BUDGET ESTIMATE: 

EST. / PROJ. CCCI : 

DATE ESTIMATED: 

ASMS NO: 

PREPARED BY: 

DOF PROJ. I.D. NO.: 

B4CHP312AP 

5898 / 5898 

2/5/2014 

136980 

LL 

0 

DESCRIPTION 
This project acquires a 5.71 acre site to construct a 25,232 net square feet single story main building with attached auto service 
bays built to Essential Services Standards. The project includes public parking for the main building and secured covered parking 
for the patrol vehicles. Addit ional site improvements include fencing, f lagpole, fuel Island canopy, emergency generator, 
communicat ions tower, landscaping and utilities. 

ESTIMATE SUMMARY 
D I R E C T C O S T 
Site Demo 
Earthwork 
Site Utilities 
Paving 
Misc. Site Improvements 
Fuel Island 
Trash Enclosure 
Communicat ion Tower & Foundation 
Landscaping 
Site Electrical 
Fusse Storage 
Main Building/Auto Service 
Property Storage Building 
Radio Vault Building 
Haz Mat Abatement Al lowance 

$763,600 
$344,700 
$810,100 
$758,400 
$552,100 
$354,300 

$70,900 
$381,500 
$287,700 

$1,089,200 
$27,300 

$8,626,800 
$378,300 
$351,500 
$109,000 

E S T I M A T E D T O T A L C U R R E N T C O S T S : 
Adjust CCCI From 5898 to 5898 (JANUARY 2014) 
Escalation to Start of Construct ion 31 Months @ 0.42% / Mo. 
Escalation to Mid Point 9 Months @ 0.42% / Mo.: 

E S T I M A T E D T O T A L C O N S T R U C T I O N C O S T S : 
( INDIRECT C O S T S ) 
DSA Fees 
Architectural & Engineering Fees @ 9% () 
Utility Connect ion Fees 
Commissioning 

$14,905,400 

$1,940,700 
$563,400 

$247,700 
$1,567,000 

$225,000 
$150,000 

$17,409,500 

E S T I M A T E D T O T A L INDIRECT C O S T S : 

E S T I M A T E D T O T A L Design Build C O N T R A C T : 

$2,189,700 

$19,599,200 
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SUMMARY OF COSTS 
BY PHASE 

PROJECT: Santa Barbara Area Office Replacement 

LOCATION: 7780 Hollister, Santa Barbara, CA 

A B M S # : 136980 

BUDGET ESTIfVlATE: 

DATE ESTIMATED: 

PREPARED BY: 

B4CHP312AP 

2/5/2014 

LL 

CONSTRUCTION DURATION 

ESTIMATED C O N T R A C T 

C O N S T R U C T I O N CONTINGENCY 

TOTAL 

C A T E G O R Y 

A R C H I T E C T U R A L AND 
E N G I N E E R I N G S E R V I C E S 

A&E Design 

Construct ion Inspection 

Construct ion Inspection Travel 

Project Schedul ing & Cost Analysis 

Advert is ing, Printing and Mail ing 

Construct ion Guarantee Inspection 

ACQUIS IT ION 
S T U D Y 00 BID D B / L P 0 1 

$670,300 

$25,000 

$19,599,200 

$19,599,200 
WD/C DB / L P 

03 

$352,800 

$886,500 

$74,700 

$91,600 

18 Months 

$19,599,200 

$19,599,200 

T O T A L 

$1,023,100 

$886,500 

$74,700 

$25,000 

$91,600 

S U B T O T A L A&E S E R V I C E S $695,300 $1,405,600 $2,100,900 

O T H E R P R O J E C T C O S T S 

Special Consultants (Soils/Survey) $137,000 $65,000 $98,000 $300,000 

Materials Testing $235,200 $235,200 

Project/Construction Management $35,000 $444,300 $850,000 $1,329,300 

Contract Construct ion Management $833,000 $833,000 

Site Acquisit ion Cost & Fees $8,060,000 $8,060,000 

Agency Retained Items $181,000 $181,000 

SBE/DVBE Assessment $103,000 $103,000 

School Checking 

Hospital Checking 

Essential Services 

Accessibil i ty Checking 

Environmental Document (EIR) $25,000 $280,000 $35,000 $340,000 

Due Diligence $7,500 $7,500 

Other Costs - (SFM) $6,900 $94,000 $100,900 

State Project Cont ingency @ 3 % $588,000 $588,000 

Other Costs - (ARF Assessment) $102,000 $18,000 $294,000 $414,000 

S U B T O T A L O T H E R P R O J E C T C O S T S $8,359,000 $821,700 $3,311,200 $12,491,900 

T O T A L E S T I M A T E D P R O J E C T C O S T $8,359,000 $1,517,000 $24,316,000 $34,192,000 

L E S S F U N D S T R A N S F E R R E D 

L E S S F U N D S A V A I L A B L E 
NOT T R A N S F E R R E D 

C A R R Y O V E R $8,359,000 $9,876,000 

B A L A N C E O F F U N D S R E Q U I R E D $8,359,000 $9,876,000 $34,192,000 $34,192,000 
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FUNDING DATA & ESTIMATE NOTES 

PROJECT: 

LOCATION: 

A B M S # : 

Fund Transfers 

N/A 

Santa Barbara Area Office Replacement 

7780 Hollister, Santa Barbara, CA 

136980 

BUDGET ESTIMATE: 

DATE ESTIMATED: 

PREPARED BY: 

Chapter / Item 

FUNDING DATA 

P h a s e Amount 

B4CHP312AP 

2/5/2014 

LL 

Totals 

Total F u n d s Transferred 

F u n d s Avai lable Not Transferred 

N/A 

Total F u n d s Avai lable not Transferred 

Total F u n d s Transferred and Avai lable 

ESTIMATE NOTES 
1. The construct ion costs in this est imate are indexed from the CCCI Index as of the date of est imate preparat ion 

to the CCCI index that is current as of JANUARY 1, 2014. The project est imate Is tt ien escalated for a 9 month 
per iod to an assumed construction midpoint. Addit ionally, the project has been escalated to the assumed start 
of construct ion. 

2. The Agency may have addit ional retained i tems that are not included In this est imate. RESD has not verif ied 
agency retained pricing. 

3. Special Consultant costs include Survey w/ Tope Map, Geotechnlcal , Soil Survey, Hydro Study, Asbestos / 
Lead Survey & Monitor ing, LEED, Commiss ion ing and Utility Design Fees. 

4. An ARF Assessment of 1.233 percent has been appl ied in accordance with Control Sect ion 4.70 of the 2008 
Budget Act. 

5. 

6. 

7. 

8. 

9. 

10. 
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